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Executive Summary 
 

Third Quarter FY 2006-07 
 

Project delivery through the third quarter is on 
track overall.  The percentage of projects 
delivered to date is better than the third 
quarter of prior years.  The dollar value of 
projects delivered to date is $200 million more 
than last year. 
 
FY 2006-07 Contract for Delivery 
 
For FY 2006-07, the dollar value of projects 
planned for delivery is $2.3 billion.   
 
Through the third quarter, the Department 
delivered a total of 238 (82 percent of annual 
plan) highway construction contracts valued at 
$1,554 million.  157 were delivered in the 
planned quarter and 81 were delivered a 
quarter early.    
 
Program Delivery Summary  
 
For FY 2006-07, through the third quarter, the 
Department has delivered a total of 646 
projects valued at $2,113 million from all 
funding programs. 
 
The Department delivered a total of 38 (67 
percent of annual plan) programmed STIP 
highway construction contracts valued at $329 
million (73 percent of annual plan).    
 
The Department delivered a total of 176 (84 
percent of annual plan) programmed SHOPP 
highway construction contracts valued at $841 
million (65 percent of annual plan).    
 
The Department has also delivered 11 out of 
19 planned Intercity Rail projects valued at 

$22 million and the one planned Retrofit 
Soundwall location valued at $1 million. 
 
FY 2005-06 Contract Award Status 
 
Through the third quarter of FY 2006-07, 152 
projects (87 percent) of the174 projects FY 
2005-06 Contract for Delivery projects have 
been awarded.     
 
Environmental Document Milestones 
 
For FY 2006-07, the planned total number of 
programmed STIP and SHOPP environmental 
document milestones is 160.   
 
Through the third quarter, the Department 
delivered 97 (86 percent of annual plan) final 
environmental documents and 18 (41 percent 
of annual plan) draft environmental 
documents.  
 
Right of Way Program 
 
For FY 2006-07, the Department received a 
right-of-way allocation of $269 million dollars.  
Through the third quarter, the Department has 
expended $265 million (98 percent of annual 
plan).    
 
Construction Program   
 
There are currently 557 on-going construction 
contracts valued at $10 billion.  
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FY 2006-07 Contract for Delivery 
 

  
Director Kempton has signed a contract with 
each of the Department’s 12 district directors 
committing RTL Milestones for delivery by 
quarter.  
 
The Contract for Delivery is the Department’s 
fiscal year plan and includes programmed 
projects and projects funded from other sources 
including seismic, toll bridge, and partnership 
projects. The contract is not subject to change, 
so it does not include program amendments, 
emergency, or minor program projects. 
 
Reported delivery through the third quarter is on 
track.  As reported last quarter, all projects 
planned for delivery in the first and second 
quarters were delivered (137 projects valued at 
$923 million).  For the third quarter, 73 projects 
valued at $556 million were delivered on time. 

Three projects missed the third quarter delivery 
deadline.  Two of the projects were 
subsequently delivered the first week after the 
close of the third quarter.  These projects were 
delayed slightly due to decisions to incorporate 
last minute changes into the projects.  The third 
project is pending execution of a cooperative 
agreement with a local agency. 
 
The Department has also successfully 
accelerated the delivery of 28 projects valued at 
$72 million from the fourth quarter.   
 
The total estimated value at RTL of Contract for 
Delivery projects delivered through the third 
quarter is $1,554 million. 
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STATUS AS OF MARCH 31, 2007

STATEWIDE
Contract for Delivery

FY 2006-07

Ready to List (RTL) Milestone Delivery
Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL

NUMBER OF DELIVERIES
Planned FY 2006-07

Advanced from Future

Total

Actual

76 46 57 46 225

4 11 19 27 61

80 57 76 73 286

80 57 73 28 238

CONSTRUCTION CAPITAL VALUE ($ MILLIONS)
Estimate in Contract

Estimated at RTL

$414.2 $473.8 $552.3 $872.8 $2,313.1

$402.5 $523.0 $556.0 $72.0 $1,553.5

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter
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The California Department of Transportation
Contract for Delivery!

3rd QUARTER DELIVERY REPORT 76 Planned Deliveries
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01 29200 SHOPP MEN 20 $4,841,000
Construct two-way left turn lane

01 29314 SHOPP DN 199 $3,713,000
Replace bridge

01 34540 SHOPP DN 101 $8,451,000
Shoulder widening and left-turn
channelization

01 37562 SHOPP HUM 101 $5,862,000
Rehabilitate roadside rest

01 45380 STIP MEN 1 $594,000
Pacific coast bike route phase 1

01 45470 SHOPP LAK 29 $1,957,000
Widening

01 45850 SHOPP MEN 101 $1,715,000
Shoulder improvement, guard railing
and widening

02 0C410 SHOPP TEH 36 $1,545,000
Curve improvement (AADD)

02 1C230 SHOPP LAS 395 $2,500,000
Add shoulders

02 2C050 SHOPP TEH 36 $1,751,000
Curve correction (AADD)

02 2C060 SHOPP TEH 36 $3,296,000
Curve realignment

02 2C740 HM - p SHA 5 $6,180,000
Pavement preservation overlay

02 2C741 HM - b SHA 5 $3,990,000
Deck preservation

02 36200 SHOPP SIS 5 $3,130,000
Rehabilitate facilities at NB & SB weed
SRRA

02 39000 STIP TRI 299 $1,012,000
Left turn lane channelization (AADD)

02 4C330 HM - d SHA 299 $100,000
Drainage repair (AADD)

02 4C340 HM - d TRI 36 $50,000
Drainage repair

03 0C690 SHOPP PLA 80 $5,233,000
Rehabilitate rest area

03 1E160 SHOPP BUT 70 $5,971,000
Relocate intersection; install signals

03/01/07

03 1E240 SHOPP PLA 80 $5,307,000
Extend truck climbing lane

03 1E690 HM - p GLE 5 $11,036,000
RAC overlay and rumble strips

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 3/31/07
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed
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The California Department of Transportation
Contract for Delivery!

3rd QUARTER DELIVERY REPORT 76 Planned Deliveries
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03 2A921 SHOPP PLA 89 $24,867,000
Rehabilitate pavement and drainage
system EIP project

03 2M520 HM - d ED 50 $300,000
Concrete pavement invert

03 2M580 HM - d ED 50 $200,000
Line culverts

04 0060H RM1 CC 680 $235,000
Establishing existing planting

04 0120L Toll Ret ALA 80 $196,726,000
Construct all marine foundations and
WB structure and roadway, all ultilities

04 0130E RM1 CC 80 $1,500,000
Vista Point mitigation

04 0E700 HM - d SOL 680 $500,000
Culvert cleaning

04 0E710 HM - d SON 121 $250,000
Culvert cleaning and lining (AADD)

04 1A280 SHOPP SOL 12 $1,050,000
Apply methacrylate to bridge deck,
replace seal joints & asphaltic

04 25872 SHOPP SOL 680 $1,247,000
Improve vista point for BCDC permit
requirement

04 4R770 HM - p SM 1 $3,100,000
AC Overlay (AADD)

05 0A550 SHOPP SLO 166 $4,080,000
Realign horizontal curves

05 40280 STIP SLO 101 $15,985,000
Interchange improvements

05 46070 STIP SB 101 $2,781,000
Construct dual on-ramp & auxiliary
lane

05 49190 SHOPP SLO 1 $4,396,000
Pavement rehabilitation & construct
safety improvements

06 0A710 STIP TUL 63 $660,000
Beautification measures - sidewalk,
curb, gutter & tree wells

06 0C470 HM - b FRE 5 $480,000
Methacrylate deck seal (AADD)

06 0C480 HM - b KER 0 $950,000
Methacrylate deck seal (AADD)

06 0E150 HM - p FRE 41 $3,640,000
Pavement preservation (AADD)

06 0E820 SHOPP MAD 99 $1,200,000
Construct median shoulders and install
rumble strips (AADD)

06 0F210 SHOPP TUL 99 $1,309,000
Construct median barrier

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 3/31/07
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed
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The California Department of Transportation
Contract for Delivery!

3rd QUARTER DELIVERY REPORT 76 Planned Deliveries
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06 0F220 SHOPP FRE 5 $3,053,000
Construct median barrier (AADD)

06 0F230 SHOPP FRE 5 $3,200,000
Install median barrier

06 0G280 HM - d FRE 198 $80,000
Flush and clean out culvert systems
(AADD)

06 0G300 HM - d FRE 198 $100,000
Flush and clean out culvert systems

06 30700 STIP TUL 63 $14,845,000
4C to 6C and improve channelization

06 41961 TCRP FRE 41 $6,600,000
Extend existing auxiliary lane &
mainline lane & add a second auxiliary
lane

06 42031 SHOPP FRE 99 $2,379,000
Fowler overlay replacement planting

06 43050 SHOPP KIN 33 $6,617,000
AC overlay and widen shoulders

07 20080 SHOPP LA 170 $2,060,000
Install guardrails

07 23420 SHOPP VEN 101 $1,942,000
Landscape mitigation

07 24140 SHOPP LA 60 $1,285,000
Construct maintenance pull-outs

07 24370 SHOPP VEN 126 $2,250,000
Install and upgrade MBGR

07 24690 STIP VEN 118 $345,000
Wildlife corridor enhancement (AADD)

07 25420 HM - p LA 1 $2,340,000
Bonded wearing courses

07 25460 HM - p LA 138 $3,708,000
Bonded wearing courses

08 0G650 HM - p RIV 15 $2,605,000
Overlay (AADD)

08 0G660 HM - p RIV 215 $5,809,000
Overlay (AADD)

08 0G720 HM - p RIV 10 $2,766,000
Overlay (AADD)

08 20432 STIP SBD 210 $400,000
Replacement planting

08 48630 SHOPP SBD 40 $53,972,000
Pavement rehabilitation

08 49520 SHOPP RIV 15 $16,009,000
Pavement rehabilitation

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 3/31/07
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed
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The California Department of Transportation
Contract for Delivery!

3rd QUARTER DELIVERY REPORT 76 Planned Deliveries
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09 31770 HM - p INY 395 $8,020,000
Pavement rehabilitation (AADD)

09 33300 SHOPP INY 395 $6,755,000
Pavement preservation (AADD)

10 0L600 STIP TUO 108 $981,000
Construct Bikeway

03/15/07

10 0N150 SHOPP MER 5 $25,750,000
Digouts & repair of localized failures &
AC overlay

10 0P270 HM - d MER 152 $500,000
Replace median valley drainage
(AADD)

11 23582 Reimb SD 5 $23,300,000
Construct NB/SB HOV lane in median

03/17/07

11 25850 HM - b SD 8 $1,402,000
Repair bridge deck (AADD)

11 27660 HM - p IMP 111 $2,163,000
Apply thin AC overlay (AADD)

11 27690 HM - p SD 94 $2,060,000
Apply open graded rubber AC overlay
(AADD)

11 27700 HM - p SD 78 $1,751,000
Apply open graded rubber AC overlay
(AADD)

11 27710 HM - p SD 78 $773,000
Apply open graded rubber AC overlay
(AADD)

12 0F742 SHOPP ORA 1 $920,000
Roadway lighting and modify traffic
signals

12 0H247 SHOPP ORA 241 $1,887,000
Rebuild failed and damaged slope
embankments at various locations

TOTAL $552,317,000

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 3/31/07
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed
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The California Department of Transportation
Contract for Delivery!

2nd QUARTER DELIVERY REPORT 57 Planned Deliveries
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01 3116U SHOPP MEN 253 $3,386,000
Upgrade bridge rail & widening

01 42290 SHOPP MEN 101 $1,400,000
ITS & OG AC overlay

01 43460 SHOPP MEN 0 $6,259,000
Replace maintenance station

01 44180 HM - b MEN 1 $800,000
Repair bridge deck

01 45410 STIP HUM 283 $62,000
Complete decorative bridge lighting

02 0C680 SHOPP SHA 5 $1,530,000
Lengthen on-ramp

03 0E670 SHOPP BUT 70 $4,655,000
Install concrete median barrier

03 0E840 STIP SAC 50 $500,000
Plant establishment and protection

03 1C170 SHOPP SAC 99 $2,250,000
Upgrade MBGR end treatments on
NON-NHS routes to 350 standards

03 1E230 HM - b GLE 162 $250,000
Methacrylate deck

03 1E680 HM - p SAC 51 $3,740,000
RAC Type O overlay

03 1E720 HM - p SAC 5 $5,740,000
RAC Type O overlay

03 3864U STIP SUT 70 $77,231,000
Construct four-lane expressway

03 3A040 STIP BUT 99 $3,358,000
Construct auxiliary lanes, improve
ramps

04 0120K Toll Ret SF 80 $14,550,000
Replace Navy submarine electrical
cable between Oakland Mole

04 0E310 HM - p SM 84 $2,200,000
AC overlay (AADD)

04 15290 Mobility SOL 80 $1,100,000
Install transportation management
system elements

04 24991 Mobility SM 82 $6,545,000
Upgrade existing traffic signal

05 0E242 SHOPP MON 183 $373,000
Landscaping/highway planting

05 0F980 SHOPP SLO 58 $6,120,000
Replace bridge & taper shoulders into
existing roadway shoulders

05 0N090 HM - b SLO 101 $1,600,000
Paint bridge

SECOND QUARTER  OCTOBER 1 -DECEMBER 31 Status as of 3/31/07
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed
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The California Department of Transportation
Contract for Delivery!

2nd QUARTER DELIVERY REPORT 57 Planned Deliveries
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05 48772 SHOPP SB 225 $1,790,000
Modify/construct sidewalks & curb
ramps

06 0A880 SHOPP KER 99 $3,840,000
Construct median barrier

06 0F380 Mobility KER 58 $3,798,000
Operational Improvement

06 47480 SHOPP KIN 43 $1,236,000
Signalization and channelization

07 22222 SHOPP LA 10 $28,960,000
Improve connector and distributors

07 22330 SHOPP VEN 150 $8,491,000
Rehabilitate roadway

07 22480 SHOPP LA 47 $10,798,000
Deck rehabilitation and bridge
restoration

07 25800 Mobility LA 210 $12,970,000
DES and EVAL freeway metering

07 2Y650 HM - d VEN 101 $300,000
Repair and replace channel wall

08 00717 STIP SBD 215 $98,433,118
Widen freeway, modify IC'S& C/D
RDS-SEG3

08 0F020 SHOPP RIV 79 $2,164,000
Construct concrete median barrier (2
POR)

08 0F650 HM - d RIV 79 $216,000
Remove sediment

08 0J102 Stm Dam SBD 40 $18,000,000
East bound bridge replacement

08 47200 SHOPP SBD 60 $18,118,000
Replace slabs/slab rehabilitation

08 48330 Ph2 Ret SBD 18 $3,674,000
Seismic retrofit

10 0P280 Emg Pav MER 99 $2,850,000
Mill and replace asphalt concrete

10 0P290 Emg Pav MER 152 $1,750,000
Mill and replace asphalt concrete

10 0P300 Emg Pav SJ 5 $500,000
Grind and replace slabs

10 1A930 SHOPP MPA 49 $2,198,000
Left and right turn channelization

10 41481 STIP MER 99 $46,075,000
Four-lane expressway to six-lane
freeway

11 22431 Mobility SD 5 $9,500,000
Construct NB/SB auxiliary lanes

SECOND QUARTER  OCTOBER 1 -DECEMBER 31 Status as of 3/31/07
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed

www.dot.ca.gov
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The California Department of Transportation
Contract for Delivery!

2nd QUARTER DELIVERY REPORT 57 Planned Deliveries
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11 26740 SHOPP SD 78 $1,545,000
Install traffic signals and construct curb
returns (AADD)

11 26840 SHOPP SD 56 $5,871,000
Construct median barrier

11 27120 SHOPP SD 805 $2,472,000
Upgrade median barrier

11 27360 SHOPP SD 805 $1,118,000
Install traffic signals (AADD)

11 27610 SHOPP SD 5 $6,695,000
Remore existing MBGR and replace
with concrete barrier and upgrade

11 27960 Mobility SD 5 $1,400,000
Ramp modification

11 27990 Mobility SD 5 $1,400,000
Add egress lane and primary
inspection sentri booth (AADD)

11 28010 Mobility SD 805 $1,800,000
Ramp modification

11 28190 Mobility SD 54 $100,000
Convert HOV lanes to mixed flow
lanes (AADD)

12 07560 SHOPP ORA 55 $1,545,000
Highway planting rehabilitation

12 0A730 SHOPP ORA 5 $1,508,000
Planting rehabilitation

12 0E020 SHOPP ORA 5 $15,635,000
Slab removal, AC rehabilitation, bridge

12 0H018 SHOPP ORA 57 $1,655,000
Construct freeway deceleration lane

12 0H210 SHOPP ORA 55 $10,506,000
Repair damaged and collapsed slope
embankment with reinforced earth

12 0H214 SHOPP ORA 5 $1,268,000
Remove and replace damaged slope
embankment

TOTAL $473,828,118

SECOND QUARTER  OCTOBER 1 -DECEMBER 31 Status as of 3/31/07
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed

www.dot.ca.gov

California Department
of Transportation

Third Quarter FY 2006-07
Project Delivery Report

Page 10 of 31



The California Department of Transportation
Contract for Delivery!

1st QUARTER DELIVERY REPORT 80 Planned Deliveries

D
IS

TR
IC

T

PR
O

JE
C

T

PR
O

G
R

A
M

C
O

U
N

TY

R
O

U
TE

ES
TI

M
A

TE
D

C
O

N
ST

R
U

C
TI

O
N

C
A

PI
TA

L 
VA

LU
E

IN
 C

O
N

TR
A

C
T

PR
O

JE
C

T
D

ES
C

R
IP

TI
O

N

PR
O

JE
C

T 
A

PP
R

O
VA

L

&
 E

N
VI

R
O

N
M

EN
TA

L

D
O

C
U

M
EN

T
R

IG
H

T 
O

F 
W

A
Y

C
ER

TI
FI

C
A

TI
O

N
PL

A
N

S,
SP

EC
IF

IC
A

TI
O

N
S

A
N

D
 E

ST
IM

A
TE

S
R

EA
D

Y 
TO

 L
IS

T

01 47300 Emg Pav MEN 101 $2,106,720
Mill and Replace AC

01 47310 Emg Pav HUM 101 $5,088,000
Mill and Replace AC

02 38300 SHOPP SHA 44 $6,365,000
Widen shoulders, upgrade vertical &
horizontal curves

02 3C200 HM - p LAS 36 $2,708,000
Pavement preservation overlay
(AADD)

02 4C160 Emg Pav LAS 395 $3,800,000
Mill and Replace AC

02 4C170 Emg Pav LAS 36 $1,500,000
Mill and Replace AC

02 4C180 Emg Pav SHA 5 $1,500,000
Mill and Replace AC

02 4C190 Emg Pav SHA 299 $750,000
Mill and Replace AC

02 4C200 Emg Pav SIS 5 $1,500,000
Mill and Replace AC

02 4C210 Emg Pav SIS 97 $1,250,000
Mill and Replace AC

03 0A410 STIP PLA 49 $5,800,000
Widen roadway

03 0E210 HM - b YOL 80 $920,000
Seal decks and replace joints

03 0E390 SHOPP YOL 16 $1,133,000
Widen shoulder, construct left turn
pocket improve horizontal alignment

03 0E820 STIP PLA 49 $100,000
Install shoulder landscaping

03 1A910 SHOPP SUT 99 $14,729,000
Pavement rehabilitation

03 2E130 Mobility SAC 50 $7,000,000
Restripe new auxiliary lane

03 2E140 Mobility SAC 50 $3,500,000
Extend westbound auxiliary lane

03 2E150 Mobility SAC 50 $3,500,000
Restripe new eastbound auxiliary lane

03 2E620 Emg Pav COL 5 $400,000
Mill and Replace AC

03 2E630 Emg Pav COL 5 $182,000
Mill and Replace AC

03 2E640 Emg Pav ED 50 $654,000
AC Overlay

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 3/31/07
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed

www.dot.ca.gov
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The California Department of Transportation
Contract for Delivery!

1st QUARTER DELIVERY REPORT 80 Planned Deliveries
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03 2E650 Emg Pav NEV 80 $1,647,000
Slabs + Mill & Replace AC

03 2E660 Emg Pav PLA 80 $3,343,000
Replace slabs

03 2E670 Emg Pav PLA 80 $2,340,000
Mill and Replace AC

03 2E680 Emg Pav PLA 89 $1,560,000
Mill and Replace AC

03 3C510 HM - d NEV 174 $180,000
Remove and line culverts

04 12063 STIP NAP 29 $658,000
Replacement highway planting

04 3A360 Mobility SM 101 $1,000,000
Install changeable & extinguishable
message signs  (CMS & EMS)

04 4C220 Emg Pav ALA 580 $400,000
Replace slabs

04 4C230 Emg Pav ALA 680 $400,000
Replace slabs

04 4C240 Emg Pav ALA 880 $250,000
Replace slabs

04 4C250 Emg Pav ALA 880 $160,000
Replace slabs

04 4C260 Emg Pav CC 680 $540,000
Mill and Replace AC

04 4C270 Emg Pav CC 4 $700,000
Mill and Replace AC

04 4C280 Emg Pav CC 4 $330,000
Replace slabs

04 4C290 Emg Pav NAP 29 $3,450,000
Mill and Replace AC

04 4C300 Emg Pav SOL 12 $750,000
Mill and Replace AC

04 4C310 Emg Pav SON 101 $1,375,000
Mill and Replace AC

05 0N760 HM - d SLO 41 $291,000
Line culverts

05 0P590 Emg Pav MON 101 $7,172,000
Mill and Replace AC

05 0P600 Emg Pav SLO 101 $2,379,000
Slabs + Mill & Replace AC

05 0P610 Emg Pav SCR 1 $3,020,000
Mill and Replace AC

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 3/31/07
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed

www.dot.ca.gov
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The California Department of Transportation
Contract for Delivery!

1st QUARTER DELIVERY REPORT 80 Planned Deliveries
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05 0P620 Emg Pav SCR 1 $3,294,895
Mill and Replace AC

05 48561 STIP SLO 101 $4,230,000
Reconfigure ramps & construct
climbing lane

06 0A380 SHOPP MAD 41 $1,474,000
Install signals and construct right turn
and acceleration lanes

06 0A870 SHOPP KIN 5 $1,167,000
Construct median barrier

06 0A890 SHOPP KIN 198 $3,733,000
Construct median barrier

06 0C080 SHOPP KER 178 $1,151,000
Install guardrails

06 0E990 HM - p FRE 5 $3,075,000
Pavement preservation

06 0G020 Emg Pav KIN 41 $525,000
Mill and Replace AC

06 0G030 Emg Pav KIN 198 $740,000
Mill and Replace AC

06 0G040 Emg Pav TUL 99 $1,770,000
Slabs + Mill & Replace AC

06 34245 STIP FRE 180 $1,545,000
Rehabilitation

06 45940 SHOPP TUL 99 $14,631,000
Crack seat, AC overlay

06 46290 SHOPP KER 5 $5,867,000
SRRA Rehabilitate highway planting
restoration

07 18270 SHOPP LA 134 $1,933,000
Restore planting/upgrade irrigation

07 18311 SHOPP LA 710 $158,010,000
Rehabilitate roadway

07 21080 SHOPP LA 5953 $3,296,000
Construct training facility

07 25730 Mobility LA 1 $7,548,000
Deploy adaptive control systems

07 25740 Mobility LA 210 $8,000,000
DES and EVAL freeway metering

07 25760 Mobility LA 66 $1,117,000
Adaptive signal control system

07 25770 Mobility LA 72 $1,598,000
Adaptive signal system

07 25780 Mobility LA 107 $1,297,000
Adaptive signal system

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 3/31/07
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed

www.dot.ca.gov
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The California Department of Transportation
Contract for Delivery!

1st QUARTER DELIVERY REPORT 80 Planned Deliveries
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07 25790 Mobility LA 213 $937,000
Adaptive signal system

08 0J101 Stm Dam SBD 40 $18,000,000
East bound bridge replacement

09 33070 HM - d INY 127 $120,000
Drainage preservation

10 0L640 SHOPP STA 99 $2,771,000
Upgrade median barrier

11 08080 Mobility SD 5 $2,750,000
Install radar scanners

11 23950 SHOPP SD 5 $1,660,000
Replace planting

11 23960 SHOPP SD 5 $2,500,000
Highway planting restoration

11 26770 SHOPP SD 8 $1,242,000
Install new signal and widen ramp
(AADD)

11 27980 Mobility SD 5 $2,900,000
Widen ramp at 28th street (AADD)

11 28000 Mobility SD 8 $1,700,000
Widen Second Street EB offramp No build alternative selected.

Project is being deprogrammed

11 28030 Mobility SD 905 $1,000,000
Modify and widen connector road
(AADD)

11 28040 Mobility SD 94 $1,100,000
Relocate ramp meter and add HOV
bypass lane (AADD)

11 2T020 Mobility SD 52 $5,000,000
Extend west bound truck lane to
accommodate merging

12 0E060 SHOPP ORA 405 $22,071,000
Grind slabs and replace them as
needed, cold plane and overlay ramp

12 0E160 Mobility ORA 0 $3,978,000
Install 13 changeable message signs

12 0G400 SHOPP ORA 5 $16,207,000
Rehabilitate the roadway pavement

12 0G690 SHOPP ORA 405 $7,794,000
Provide lighting in the median and at
shoulders

TOTAL $414,162,615

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 3/31/07
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed

www.dot.ca.gov
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Project Delivery Report
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Program Delivery Summary 
 

  
This section describes the number and dollar 
value of all projects delivered by different 
funding programs.  
 
Intercity Rail Program 
 
For FY 2006-07, 19 Intercity Rail projects 
valued at $49.3 million are programmed for 
delivery.  Through the third quarter, the 
Department delivered 11 Intercity Rail projects 
valued at $22.1 million.    
 

Number of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan  6  3  2  8 19 
Actual  6  3  0  2 11 

 

Value of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan $ 10.3 $ 3.6 $ 1.5 $ 33.9 $ 49.3
Actual $ 10.3 $ 3.6 $ 0.0 $ 8.2 $ 22.1

  
AB 1740 Retrofit Soundwall Program 
 

To date, 61 retrofit soundwall locations valued 
at $207 million, out of a total 63 planned 
projects valued at $226 million, have been 
delivered.  
 
 Delivered Construction 

Completed 
Locations 61 97% 51 81% 
Value $ 207 92% $ 169 75% 

 

The Department has delivered the one 
location valued at $1 million planned for       
FY 2006-07.    
 

Number of Retrofit Soundwall Locations  
 Q1 Q2 Q3 Q4 Annual 

Plan  1  0  0  0 1 
Actual  1  0  0   1 

 
 

Value of Retrofit Soundwall Locations  
 Q1 Q2 Q3 Q4 Annual 

Plan $ 1 $ 0 $ 0 $ 0 $ 1 
Actual $ 1 $ 0 $ 0 $  $ 1 

 
There are two retrofit soundwall locations to 
be delivered beyond FY 2006-07.  The 
remaining locations and dollar values are 
shown below: 
 

 2007-08 
Locations 2 
Value $  5 

 
Delivery Summary of All Programs 
 

For FY 2006-07, through the third quarter, the 
Department has delivered a total of 646 
projects valued at $2,113 million from all 
programs. 
 

Number Value Projects by 
Funding 

Programs 
Annual 

Plan 
3rd Qtr 
FYTD 

Annual 
Plan 

3rd Qtr 
FYTD 

 STIP 57 38 $ 448 $ 329
 SHOPP 210 176 $ 1,292 $ 841
 Partnership 12 8 $ 311 $ 189
 Seismic Retrofit 2 2 $ 29 $ 29
 TBSRA 3 3 $ 212 $ 212
 Retrofit Soundwall 1 1 $ 1 $ 1

Subtotal 285 228 $ 2,293 $ 1,601
 Emergency  111   $ 191
 Minor  131   $ 75
 Maintenance  176   $ 246

Total  646   $ 2,113
 

California Department
of Transportation

Third Quarter FY 2006-07
Project Delivery Report
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Detailed Delivery Summary of All Projects by Programs 
 

Programs 
Annual Number  

of Projects 
Annual Dollar  

Value of Projects 
   Plan Actual  Percent Plan Actual Percent 

 STIP Program  

Contract STIP (w TCRP) 31 22 71% $ 387 $ 228 59%
Intercity Rail  19 11 58% $ 49 $ 22 45%
Additional**  STIP 6 3 50% $ 6 $ 2 33%
Amended**  STIP 1 1 100% $ 6 $ 6 100%
Advanced**  STIP 1 $ 71 

TOTAL STIP 57 38 67% $ 448 $ 329 73%
 SHOPP Program  

Contract SHOPP 142 112 79% $ 1,195 $ 752 63%
Additional** SHOPP 10 6 60% $ 37 $ 29 78%
Amended** SHOPP 58 58 100% $ 60 $ 60 100%
Advanced** SHOPP 0 $ 0 

TOTAL SHOPP 210 176 84% $ 1,292 $ 841 65%
 Other ** Programs in Contract  

Partnership 10 6 60% $ 291 $ 169 58%
Seismic Retrofit 1 1 100% $ 4 $ 4 100%
TBSRA 2 2 100% $ 211 $ 211 100%
Maintenance 66 61 92% $ 129 $ 122 95%
Emergency 37 37 100% $ 96 $ 96 100%

TOTAL “Other” 116 107 92% $ 731 $ 602 82%
 Additional ** Programs  

Retrofit Soundwall 1 1 100% $ 1 $ 1 100%
Emergency 74 $ 95 
Partnership 2 $ 20 
Phase 2 Seismic 1 $ 25 
TBSRA 1 $ 1 
Minor 131 $ 75 
Maintenance 115 $ 124 

TOTAL “Additional” 325 $ 341 
 TOTAL All Programs  

STIP 57 38 67% $ 448 $ 329 73%
SHOPP 210 176 84% $ 1,292 $ 841 65%
Other 116 107 92% $ 731 $ 602 82%

Subtotal 383 321 84% $ 2,471 $ 1,772 72%
   Additional 325 $ 341 

TOTAL 646 $ 2,113 
 

** Notes: 
Additional – Recent projects not in contract.  Includes funding reservations.     
Amended – Added or deleted to program by amendment.   
Advanced – Delivered early from future program year.  (Not included in planned numbers) 
Other – planned non-STIP/SHOPP projects committed in contract. 
Delivery Percentages – Advances in contracts are included in planned figures, other advances are not 
included in planned figures, but are added to delivered figures.   
Due to multiple funding sources on some projects, the sum of contract projects by funding source will 
exceed the number of planned contract projects.  

California Department
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Historical Program Delivery Comparison 
 

 
Number of STIP Projects 

 
 2006-07 2005-06 2004-05 2003-04

Annual Plan 57 51 7 70 
3rd Qtr FYTD 38 37 4 18 
Percent 67%  73% 57% 26% 

 

 
Value of STIP Projects 

 
2006-07 2005-06 2004-05 2003-04

Annual Plan $ 448 $ 490 $ 24 $ 1,570 
3rd Qtr FYTD $ 329 $ 347 $ 10 $ 930 
Percent 73% 71% 42% 59% 

Number of SHOPP Projects 
 

 2006-07 2005-06 2004-05 2003-04
Annual Plan 210 220 294 209 
3rd Qtr FYTD 176 191 138 97 
Percent 84%  87% 47% 46% 

 

Value of SHOPP Projects 
 

2006-07 2005-06 2004-05 2003-04
Annual Plan $ 1,292 $ 1,232 $ 1,592 $ 878 
3rd Qtr FYTD $ 841 $ 826 $ 539 $ 406 
Percent 65% 67% 34% 46% 

 
Total Number of All Projects 

 
 2006-07 2005-06 2004-05 2003-04

3rd Qtr FYTD 646 641 253 376 
 

 

Total Value of All Projects 
 

2006-07 2005-06 2004-05 2003-04
3rd Qtr FYTD $ 2,113 $ 1,937 $ 835 $ 1,492 

 
                                 

Financial Allocation to Project Delivery Comparison 
 

SHOPP 
Programs 

Delivered 
by  

Department 
Allocated 

 Emergency $ 248 $ 96 
 05-06 SHOPP $ 826 $ 588 
 Prior SHOPP $ 831 $ 831 
 SHOPP R/W $ 22 $ 35 

TOTAL   $ 1,550 
 
 

TCRF Programs 
Department 
  Prior TCRF $ 69 $ 69 
Local 
  Local   $ 609 

TOTAL   $ 678 
 
 
 
 
 
 

 

 

STIP  
Programs 

Delivered 
by  

Department 
Allocated 

Department 
 Prior STIP $ 394 $ 394 
 05-06 STIP $ 347 $ 190 
 Intercity Rail $ 3 $ 3 
 STIP R/W $ 100 $ 134 
Local 
 On SHS   $ 4 
 Local STIP   $ 58 
 Rail / Transit   $ 89 

TOTAL   $ 872 
 
 

SUBTOTAL ALL PROGRAMS $ 3,100 
G-12 / Supplemental Funds $ 264 

TOTAL ALL PROGRAMS $ 3,364 
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FY 2005-06 Contract Award Status 
 

  
This section describes the contract award 
status of the number and dollar value of 
projects in the 2005-06 Contract for Delivery 
(from last year).  
 
FY 2005-06 Contract Award Status 
 
Progress continues to be made to get projects 
included in last years contract awarded.  
There were 174 projects in the FY 2005-06 
contract.  By the end of the third quarter of FY 
2006-07, 152 projects (87 percent) have been 
awarded. 

Award Status

Deleted
2%

Awarded
87%

Not Yet 
Awarded

11%

Contracts Awarded Within Six Months 
 
Of the 152 contracts that have been awarded, 
138 (91 percent) have been awarded within 
six months of the construction allocation being 
made by the Commission or Department. 
 

 Number Percent
Contracts Awarded 152  
Awarded Within Six Months 138 91% 

 
Contracts Not Yet Awarded 
 

The majority of projects that have not been 
awarded yet (shown in the appendix) are 
either due to funding being in future years, 
securing additional costs to proceed with the 
project as planned, or are in the process of 

being repackaged and re-bid after the 
Department rejected the initial bids.    
 

Contracts Not Yet Awarded Number Value 
 Rebid 4 $ 50  Allocated 
 Initial Bid 8 $ 47 
 Future Year Funds 5 $ 43 

 Not Allocated 
 Pending Issues 2 $ 26 

Total 19 $ 166 
 

Projects Not Yet Awarded 
(number)

Rebid
8

Future 
Year Funds

5

Initial Bid 
Phase

4

Pending 
Issues

2

 
Deleted Projects 
 

Three projects have been deleted from the 
programming documents.  Two were rural 
Roadside Rest Area projects that are being 
downscoped significantly to rehabilitation work 
in lieu of building new and enhanced facilities.  
 

The other project deleted is the Route 905 
Otay Mesa new freeway construction project 
that is being downscoped and reprogrammed 
as part of the 2007 STIP augmentation.  This 
project has experienced increases in right of 
way costs. 
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Environmental Document Milestones 
 

Environmental Delivery Commitment 
 
As part of this report, the Department reports on 
delivery for the upcoming year of the three 
environmental milestones that require CTC 
action. The three milestones include NOP’s, 
DED’s, and FED’s. To provide a comprehensive 
view of environmental documents under 
development, the Department also includes 
Categorical Exclusions that do not require CTC 
review or action. For FY 2006-07, the 
Department planned a total of 160 
environmental milestones. 
 
Through the third quarter, the Department 
delivered a total of 118 (74 percent of annual 
plan) environmental milestones. 
 

Number of FED Milestones 

0

5

10

15

20

25

30

35

40

Plan 36 35 27 15 113

Actual 34 35 24 4 97

FYTD 94% 100% 89% 27% 86%

Q1 Q2 Q3 Q4 Annual

 
 
 

Comparing historical delivery percentages, the 
third quarter results show higher delivery 
percentages for FED’s and DED’s than in past 
years.   
 

Number of DED Milestones 

0

5
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15

20

Plan 8 10 16 10 44

Actual 7 6 4 1 18

FYTD 88% 60% 25% 10% 41%

Q1 Q2 Q3 Q4 Annual

 

 

Number of NOP Milestones 

0

1

2

3

Plan 1 1 0 1 3

Actual 1 1 0 1 3

FYTD 100% 100% 0% 100% 100%

Q1 Q2 Q3 Q4 Annual

 
There are a total of 15 environmental 
milestones (ten DED’s and five FED’s) 
representing nine percent of all planned 
environmental document milestones that will 
slip outside FY 2006-07 (shown in appendix).   
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Detailed Breakdown of Environmental Document Delivery. 
 
 
 

 Annual  3rd Qtr Annual Percent 
Historical Trends Breakdown of 

Categories 
  Plan Complete To Be 

Completed
Out 
FY  2006 

2007 
2005 
2006 

2004 
2005 

2003 
2004 

 
 
 

 
 

Milestones           

FED’s  113 97 11 5  86% 70% 54% 48% 
DED’s  44 18 16 10  41% 37% 38% 34% 
NOP’s  3 3 0 0  100% 0% 0% 17% 

All Documents  160 118 27 15  74% 59% 46% 42% 
 
 

Programs           
STIP & Partnership  44 25 16 3  57% 57% 31% 28% 
SHOPP & Maintenance  116 93 11 12  80% 60% 51% 51% 

All Documents  160 118 27 15  74% 59% 46% 42% 
 
 
 

Document Type           

EIR’s  26 10 11 5  38% 22% 19% 27% 
ND’s  55 38 11 6  69% 52% 44% 36% 
CE’s  79 70 5 4  89% 79% 71% 65% 

All Documents  160 118 27 15  74% 59% 46% 42% 

 
 
 
 
 

Documents           

Last Year Rollovers  8 4 1 3  50% 61% 33% 49% 
Prior Year Rollovers  12 4 4 4  33% 36% 
New Milestones  140 110 22 8  79% 63% 

49% 40% 

All Documents  160 118 27 15  74% 59% 46% 42% 
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Right of Way 
 

  
Right of Way Delivery Commitment  
 
The Department’s R/W delivery commitment is 
twofold.  One delivery commitment is to utilize 
funds approved by the CTC for acquisition of 
R/W.  The second delivery commitment is to 
secure all necessary R/W requirements and to 
certify R/W for all projects scheduled for 
delivery in the current year. 
 
Right of Way Expenditures 
 
R/W activities and expenditures are outlined 
by the categories below: 
 

Category ($millions) Annual 
Plan 

3rd Qtr 
FYTD Percent

Capital Projects    
STIP $ 93.0 $ 112 120% 
SHOPP $ 59.0 $ 17.8 30% 

SUBTOTAL $ 152.0 $ 129.8 85% 
Specific Categories    
Post Certifications $ 28.0 $ 34.4 123% 
Hardships $ 0.0 $ 0.0 0% 
Inverse Condemnation* $ 88.0 $ 99.9 114% 
Project Development $ 1.0 $ 0.5 50% 

Total Specific 
Categories  $ 117.0 $ 134.8 115% 

Pre-Project Mitigation $ 0.0 $ 0.0 0% 

TOTAL $ 269.0 $ 264.6 98% 
 * $81 million of inverse condemnation was for R/W 

program supplement for Route 144 slide. 
 

For FY 2006-07, the Department initially 
requested and received a R/W allocation of 
$188 million.  This was increased at the 
September 2006 CTC meeting by an 
additional $81 million for inverse claims 
resulting from a slide on Route 144 in Santa 
Barbara, resulting in a total R/W allocation of 
$269 million. 

By the end of the third quarter, the 
Department expended $264.6 million, or 98 
percent of the allocation.     
 
Right of Way Certifications 

0
20
40
60
80

100

Plan 91 57 72 60 280

Actual 89 57 68 34 248

FYTD 98% 100% 94% 57% 89%

Q1 Q2 Q3 Q4 Annual

 

 
For FY 2006-07, the planned number of R/W 
certifications is 280.  Through the third 
quarter, the Department completed a total of 
248 R/W certifications, 89 percent of the 
annual plan. 148 were delivered on time in the 
planned quarter and 100 were delivered early.  
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical R/W delivery trend charts for the 
current year and past two years. 
 
     Past 3rd Qtr Right of Way Expenditures  

 

2006-07 2005-06 2004-05 
Annual Plan $ 269.0 $ 171.0 $ 160.0 
3rd Qtr FYTD $ 264.6 $ 123.5 $ 82.9 
Percent 98%  72% 52% 
 
     Past 3rd Qtr Right of Way Certifications 

 

2006-07 2005-06 2004-05 
Annual Plan 280 175 190 
3rd Qtr FYTD 248 153 140 
Percent 89% 87% 74% 
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Construction Program 
 

PLANNED CONSTRUCTION PROGRAM 
(Excludes some projects such as minor, program 
amendments and emergency.) 
 

Construction Delivery Commitment  
 

Delivery in the eyes of our customers is 
achieved when capital improvements are 
delivered to the traveling public.  This is best 
measured by when the construction contract is 
accepted. 
 

 Planned Construction Contracts Accepted 

0
20
40
60
80

100

Plan 29 93 61 54 237

Actual 29 86 55 25 195

FYTD 100% 92% 90% 46% 82%

Q1 Q2 Q3 Q4 Annual

 
Through the third quarter of FY 2006-07, the 
Department had accepted a total of 195 major 
construction contracts (82 percent) out of a total 
of 237 planned contracts identified in the 
Department’s delivery plan.  101 were delivered 
on time and 94 were delivered early. 
 

Historical Delivery Comparison  
 

As a benchmark for comparison, shown are 
historical delivery trend charts for planned major 
construction contract acceptances. 
 
  Past 3rd Qtr Construction Contracts Accepted 
 2006-07 2005-06 2004-05 
Annual Plan 237 164 190 
3rd Qtr FYTD 195 125 140 
Percent 82% 76% 74% 

 

OVERALL CONSTRUCTION PROGRAM 
(Includes planned programmed projects and additional 
minor A, amendments, and some minor B projects that 
are not programmed.) 
 

Under Construction  
 

Through the third quarter of FY 2006-07, the 
Department had 557 contracts valued at $9,851 
million under construction.  
 

Value of Ongoing Contracts ($ millions) 

$7,316
$6,868

$9,851

$6,735

$6,000

$7,000

$8,000

$9,000

$10,000

Q3 06-07 Q3 05-06 Q3 04-05 Q3 03-04
 

Construction Starts - During the third quarter 
of FY 2006-07, a total of 92 construction 
contracts valued at $697 million were started 
(including minor A and some minor B projects 
that are not programmed). 

 

Accepted Contracts - During the third quarter 
of FY 2006-07, a total of 107 construction 
contracts valued at $367 million were accepted. 
 

Contracts in Arbitration - The Department 
currently has 42 construction contracts in 
arbitration.  During the third quarter of  
FY 2006-07, one new arbitration was filed and 
six cases were settled or received an arbitrator’s 
decision. 
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Appendix 
 
 
(A) Glossary   
 
(B) FY 2005-06 Contract Projects Not Yet Awarded   

 
(C) Environmental Documents   

 
(D) Right of Way Status of Major Projects   
 
(E) Construction Contract Administration   
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Glossary. 
 

 
# 1st – First 

 2nd – Second 
 3rd – Third 
 4th - Fourth 

A AB – Assembly Bill 

B BATA – Bay Area Toll Authority 

C Cap – Capital (has construction) 

CE’s – Categorical Exemptions 
Cert - Certification 
CTC – California Transportation 
Commission 

 Cty - County 

D Doc – Document  

 D-EA – District and expenditure 
authorization  

 DED’s – Draft environmental 
documents 

E ED – Environmental Document 
EIR’s – Environmental Impact Reports 
Emerg – Emergency funded project 
Env - Environmental 

F FED’s – Final environmental 
documents 
FY – Fiscal Year 

 FYTD – Fiscal year to date 

   N ND’s – Negative Declarations 

NOP’s – Notice of Preparations 

P PART – Partnership (local funded 
projects delivered by state including 
contributor funds on state funded 
projects (counts all non-STIP or      
non- SHOPP Funds) 
PAED – Project approval and 
environmental document 

 PM – Post Mile 
 PSE – Plans, specifications and 

estimate 

 Q Q1 – First Quarter 

Q2 – Second Quarter 
Q3 – Third Quarter 
Q4 – Fourth Quarter  
Qtr – Quarter 

R RTL – Ready to list 

 Rte – Route 
 R/W – Right-of-way 
 RWC – Right-of-way certification 

S s/o – Support Only (no construction) 
 SDWLL – Retrofit Soundwall funded 

project 
SHOPP – State Highway Operations 
and Protection Program 
STIP – State Transportation 
Improvement Program 

T TBSRA – Toll Bridge Seismic Retrofit 
Account 
TCRF – Traffic congestion relief funds 

   

California Department
of Transportation Appendix (B)

Third Quarter FY 2006-07
Project Delivery Report

Page 24 of 31



Projects being re-bid.

D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status

01-41180 SHOPP MEN 20 Realign curves and 
widen shoulders

$2,200 06/30/06 06/08/06
04/16/07

08/8/06
05/9/07

Initial Bid - single bidder, 61% over the engineer's 
estimate.  Bid rejected 8/28/06.  Bidders suggested 
design changes.

02-32802 STIP SHA 273 Realign and shift 
downtown couplet

$2,096 05/01/06 04/27/06
02/26/07

08/2/06
04/3/07

Initial bid - two bidders, low 62% over the 
engineer's estimate.  Bid rejected 9/1/06. Bidders 
indicate estimate did not reflect bidding climate, 
urban work and night work.  Project rescoped.

02-35990 SHOPP SIS 97 Rehabilitate roadway $4,518 03/01/06 07/01/06
04/16/07

08/28/06
05/23/07

Initial bid - single bidder, 23% over the engineer's 
estimate.  Bid rejected 10/30/06. Remote site and 
only one aggregate source.  Project rescoped.

03-29090 SHOPP PLA 28 Water quality highway 
improvements

$4,518 01/01/06 07/01/06 08/21/06
02/13/07

10/3/06
03/20/07

Initial bid - three bidders, low 45% over the 
engineer's estimate.  Bid rejected 10/18/06. 
Factors contributing to higher bids were 
discontinous work.  Project rescoped.

03-0C770 SHOPP PLA 080 Rehabilitate roadway $22,118 01/01/06 02/2/06
04/25/07

03/6/06
Pending

04/25/06
Pending

Initial bid - two bidders, low 35% over the 
engineer's estimate.  Bids higher due to lack of an 
approved aggregate source close to proejct.  Bids 
rejected 5/26/06.

04-1A390 SHOPP SON 12 Highway planting 
restoration

$1,618 06/01/06 07/20/06 8/28/06

Pending

9/26/06
11/15/06
Pending

No bidders 9/26 & 11/15/06.  PVC prices 
fluctuating due to manufacturers impacted by 
hurricane Katrina.  Project being broken into 
smaller projects. Target re-advertisement 6/07.

05-47481 SHOPP SB 101 Highway planting 
mitigation

$768 03/01/06 06/08/06 7/3/06
Pending

8/1/06  
Pending

Initial bid - two bidders.  Low bid non-responsive 
due to not submitting DVBE information.  Second 
bidder 44% over the engineer's estimate.  Bid 
rejected 8/18/06.   Options being considered 
because project work will be superseded by CMIA 
project.

08-38420 SHOPP SBD 10 Install traffic monitoring 
systems

$10,663 03/31/06 07/01/06
04/23/07

10/26/06
06/7/07

Initial bid - two bidders, low 48% over the 
engineer's estimate.  Bids rejected 11/17/06.  
Bidders indicate traffic control estimate low, 
confined area of work affected bid.

$48,499

Projects currently being bid.

D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status (as of 5/1/07)

04-0C920 SHOPP SF 101 Rehabilitate pavement $8,281 06/01/06 10/12/06 03/19/07 04/25/07 Initially delayed pending FHWA approval.
Was awarded on 05-17-07

04-17493 STIP SCL 152 Truck Climbing Lanes $5,839 04/01/06 02/01/07 03/05/07 04/24/07 Granted STIP time extension, to secure additional 
funds for cost increase.

04-22614 STIP MRN 101 Reversible  HOV Lane $17,272 02/01/06 02/01/07 04/02/07 05/30/07 RTPA requested revised scope and re-design after 
project was delivered.

10-36250 STIP CAL 4 Construct 2-lane 
expressway.

$18,590 06/02/06 03/15/07 06/04/07 Pending Initially delayed pending additional funds for cost 
increase.

$49,982
Projects with Future Year Funding

D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status (as of 5/1/07)

05-0G770 SHOPP SB 101 Highway planting 
restoration

$3,078 01/01/06 SHOPP Amendment 06H-001 re-programmed 
funds into FY 07-08.

05-46410 SHOPP MON 101 Upgrade and repair 
Safety Roadside Rest 
Areas

$4,025 04/01/06 SHOPP Amendment 06H-001 re-programmed 
funds into FY 07-08.

06-46280 SHOPP FRE 099 Highway planting 
restoration

$2,824 09/01/05 SHOPP Amendment 06H-001 re-programmed 
funds into FY 07-08.

09-21461 STIP INY 395 Widen to a 4-lane 
expressway.

$31,660 04/01/06 04/26/07 06/11/07 07/17/07 2006 STIP programmed funds in 07-08.  Project 
was allocated funds at the April 2007 CTC meeting.

12-0C870 SHOPP ORA 005 Highway planting 
restoration

$1,650 06/01/06 SHOPP Amendment 06H-001 re-programmed 
funds into FY 07-08.

$43,237

2005-06 Contract for Delivery Projects Not Yet Awarded

Awarded 4/13/07

2nd BO low 25% under EE

BO low 12% under EE

Awarded 4/13/07

Award deadline 6/30/07, should make it.

Awarded 04/20/07
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Pending - Projects needing issues resolved to move to advertising and bidding phase.

D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status (as of 5/1/07)

05-0A490 SHOPP SB 166 Rehabilitate roadway $17,331 05/01/06 June 07 
(targ)

Project being redesigned to eliminate experimental 
AC strategy (problems encountered on an adjacent 
project).   

07-2267A SHOPP LA 010 Construct litter removal 
devices

$8,500 03/08/06 June 07 
(targ)

Needs FHWA approval.  Cost increase not in FTIP.

$25,831
Deleted - Projects that will not be awarded - due to decision made regarding project funding viability

D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status (as of 5/1/07)

02-36170 SHOPP THE 5 Rennovate Safety 
Roadside Rest Area

$6,512 10/01/05 Deleted Project scope being downscoped and 
reprogrammed from new buildings with aesthetic 
enhancements to prefabricated buildings.

02-37780 SHOPP PLU 70 Rehabilitate Safet 
Roadside Rest Area

$2,496 11/15/05 6/8/2006
Rescind

08/15/06 Project scope being downscoped and 
reprogrammed from new buildings with aesthetic 
enhancements to prefabricated buildings.

11-09182 STIP SD 905 New Freeway - Otay 
Mesa

$131,366 04/03/06 RW costs have increased significantly.  
Construction being downscoped to fund RW cost 
increases.  Construction to be reprogrammed as 
part of 2007 STIP Augmentation.

$140,374

2005-06 Contract for Delivery Projects Not Yet Awarded continued
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D-EA Pgm Cty Rte Description Status ED Type D-EA Pgm Cty Rte Description Status ED Type
01-29171 SHOPP MEN   1 Tie-Back Retaining Wall New MS Neg Dec 01-26200 STIP MEN 101 Willits Bypass Prior Env Imp
01-36460 SHOPP HUM 169 Replace Bridges New MS Neg Dec 02-1C370 SHOPP SIS 89 Modify Horizontal Curve New MS Neg Dec
02-2C650 SHOPP TEH 36 Realign Curve New MS Cat Ex 02-2C710 SHOPP SIS 5 Replace Deck & Strengthen New MS Neg Dec
02-3C360 HM SHA 5 Drainage Repair New MS Cat Ex 02-4C330 HM SHA 299 Drainage Repair New MS Cat Ex
02-4C320 SHOPP SIS 5 Repair Failed Slope New MS Cat Ex 02-4C340 HM TRI 36 Drainage Repair New MS Cat Ex
03-2E150 SHOPP SAC 50 Restripe Aux Lane New MS Cat Ex 03-2C860 SHOPP PLA 80 Repl Slabs, Crack & Seat New MS Cat Ex
03-2M520 HM ED 50 Pave Invert New MS Cat Ex 03-4C090 SHOPP ED 49 Widen And Add Shoulders Last Yr Neg Dec
03-2M580 HM ED 50 Line Culverts New MS Cat Ex 04-1A650 SHOPP SON 101 Metal Beam Guardrail New MS Cat Ex
04-12965 STIP SON 101 Rohnert Park HOV Lanes Prior Neg Dec 04-2A460 SHOPP MRN 37 Double Thrie Beam Barrier New MS Neg Dec
04-1A620 SHOPP SON 12 Install Signal & Realign Last Yr Cat Ex G 04-3A400 SHOPP SCL 152 Construct Left Turn Pocket New MS Neg Dec
04-44880 SHOPP SCL 152 Scour Mitigation Last Yr Cat Ex 04-4C150 SHOPP SOL 80 PCC Grinding New MS Neg Dec
06-0A710 STIP TUL 63 Beautificatiom Measures New MS Cat Ex 05-0L710 SHOPP SLO 46 Left Turn Channelization New MS Cat Ex
06-0C470 HM FRE 5 Methacrylate Deck Seal New MS Cat Ex 05-44590 STIP SLO 101 Widen & Replace Bridges New MS Neg Dec
06-0C480 HM KER 99 Methacrylate Deck Seal New MS Cat Ex 06-0E970 SHOPP FRE 41 Install Ramp Meters New MS Cat Ex
06-0E150 HM FRE 41 Pavement Preservation New MS Cat Ex 06-0F210 SHOPP TUL 99 Construct Median Barrier New MS Cat Ex
06-0E180 SHOPP KER 58 Ac Overlay - Rehab New MS Cat Ex 06-0F220 SHOPP FRE 5 Construct Median Barrier New MS Cat Ex
06-0E230 SHOPP KER 5 Cold Plane Shoulder New MS Cat Ex 06-0F700 SHOPP FRE Electrical Switch Upgrade New MS Cat Ex
06-0E820 SHOPP MAD 99 Median Shoulders New MS Cat Ex 06-0G280 HM FRE 198 Flush & Clean Culverts New MS Cat Ex
06-0F230 SHOPP FRE 5 Install Median Barrier New MS Cat Ex 06-0G290 HM MAD 41 Reline & Replace Culverts New MS Cat Ex
07-24650 STIP LA 10 Landscape Enhancement New MS Cat Ex 06-0G300 HM FRE 198 Flush & Clean Culverts New MS Cat Ex
08-0J101 SHOPP SBD 40 Bridge Replacement New MS Cat Ex 06-32450 STIP TUL  99 Widen 4-Lane To 6-Lanes New MS Neg Dec
08-0J102 SHOPP SBD 40 Bridge Replacement New MS Cat Ex 06-41590 SHOPP KIN  41 AC Overlay New MS Neg Dec
10-0K020 SHOPP MER 99 Replace Bridges New MS Cat Ex 06-41600 SHOPP KIN 41 Rehab Roadway New MS Neg Dec
10-37930 SHOPP CAL  12 Structural Section Repair Prior Neg Dec 06-46070 SHOPP KER 5 Panel Replacement New MS Cat Ex
11-00350 Part SD 94 Noise Abatement New MS Cat Ex 07-24690 STIP VEN 118 Wildlife Enhancement New MS Cat Ex
11-23582 Part SD 5 Construct Hov Lane New MS Cat Ex 08-0E730 HM SBD 10 Rehabilitate Bridges New MS Cat Ex
11-26480 STIP SD Restoration Of Building New MS Cat Ex P 08-0F100 STIP SBD 71 Beautification New MS Cat Ex
11-27030 SHOPP SD 79 New Culvert, Upgrade New MS Cat Ex 08-45662 STIP RIV 91 Landscape Enhancement New MS Cat Ex
11-27660 HM IMP 111 Thin AC Overlay New MS Cat Ex 10-0E720 SHOPP MER 5 Install TMS New MS Cat Ex
11-27690 HM SD 94 Open Graded AC New MS Cat Ex 10-0P270 HM MER 152 Repace Median Drainage New MS Cat Ex
11-27700 HM SD 78 Open Graded AC New MS Cat Ex 10-2A420 SHOPP CAL 26 Pavement Rehabilitation New MS Neg Dec
11-27710 HM SD 78 Open Graded AC New MS Cat Ex 10-3169C STIP MER 99 Planting & Irrigation New MS Neg Dec
11-27960 SHOPP SD 5 Ramp Modification New MS Cat Ex 10-36312 STIP MER 99 Planting & Irrigation New MS Neg Dec
11-27990 SHOPP SD 5 Add Egress Lane New MS Cat Ex 11-25850 HM SD 8 Methacrylate Deck  New MS Cat Ex
11-28000 SHOPP SD 8 Widen Offramp New MS Cat Ex 11-28190 SHOPP SD 54 Convert Hov Lanes New MS Cat Ex
12-0H210 SHOPP ORA 55 Repair Slope Embankment New MS Cat Ex

D-EA Pgm Cty Rte Description Status ED Type D-EA Pgm Cty Rte Description Status ED Type
01-36320 SHOPP HUM 101 Roadway Rehabilitation New MS Cat Ex 01-44980 HM MEN 101 Pave Invert and add RSP New MS Neg Dec
01-38050 SHOPP MEN 222 Replace Bridge (Scour) New MS Neg Dec 01-45170 HM MEN 101 Pave Invert, Line Culvert New MS Cat Ex
02-0C330 SHOPP SIS 5 Repair Floors, Remodel New MS Cat Ex 03-0C720 SHOPP NEV 80 Storm Water Management New MS Cat Ex
02-32560 SHOPP SHA  89 Replace Bridge New MS Neg Dec 03-4C030 SHOPP SAC 5 Install Tms Units New MS Cat Ex
02-37890 SHOPP SHA 5 Bridge Replacement New MS Neg Dec 04-13157 SHOPP SON 116 Roadway Rehabilitation New MS Cat Ex B
02-39790 SHOPP SHA 299 Curve Correction Last Yr Cat Ex 06-0A980 SHOPP FRE 5 Safety Roadside Rest Area New MS Cat Ex
03-0E770 STIP SIE 89 Install Wildlife Crossing New MS Cat Ex 07-2159A STIP LA 5 Widen, Modify Interchange New MS Env Imp
03-1A710 SHOPP ED 5 Type G Overlay New MS Cat Ex 10-0E380 SHOPP SJ 26 Curve Correction New MS Neg Dec
04-0E700 HM SOL 680 Culvert Cleaning New MS Cat Ex 10-0J150 SHOPP TUO 49 Curve Improvement. New MS Neg Dec
04-0E710 HM SON 121 Culvert Cleaning, Lining New MS Cat Ex 10-0N440 Part STA 108 Left Turn Channelization New MS Cat Ex
04-1A770 SHOPP SM 280 Bridge Replacement New MS Cat Ex 10-41910 STIP MER 152 Los Banos Bypass Last Yr Env Imp G
04-1A840 STIP MRN 1 Improve Wildlife Crossing Last Yr Cat Ex 11-26730 Part SD 52 Construct Auxilary Lane New MS Cat Ex
04-25902 SHOPP SOL 80 Mitigation Project New MS Cat Ex 11-27920 Part SD 75 Construct 4 Ln Hwy New MS Cat Ex
04-25940 SHOPP NAP 29 Left Turn Chanelization New MS Cat Ex F 12-08690 STIP ORA  74 Widen Exist 2 Lane Rdwy New MS Env Imp
04-2A540 SHOPP SM 280 Roadside Enhancement New MS Cat Ex 12-0G530 SHOPP ORA 1 Slope Failure And Drainage New MS Neg Dec
04-2A990 SHOPP SF 280 Ac Overlay New MS Cat Ex N
05-0C881 STIP SB 101 Installation Of TOS New MS Cat Ex Legend   Completed
06-0A970 SHOPP TUL 99 SRAA Restoration New MS Cat Ex   Completed Ahead of Schedule
06-0E100 SHOPP MAD 41 Upgrade Intersection New MS Cat Ex N   Not Needed due to Env Doc Change
06-41880 STIP KER  46 Widen To 4-Lane New MS Neg Dec P   Env Doc Done, Project Report Pending
08-22700 SHOPP SBD  18 Replace Bridge New MS Env Imp   Behind Schedule
08-39470 SHOPP SBD  18 Replace Bridge (Scour) New MS Neg Dec   To Be Completed
08-47860 SHOPP RIV 86 Construct New IC New MS Env Imp A   Delay Out of Year (see delay categories below)
10-0F650 SHOPP MER 59 Intersection/Sight Distance New MS Neg Dec
10-0K700 SHOPP STA 99 Reconstruct Off-Ramps New MS Cat Ex Delay Categories A   Optimistic Schedule
10-27980 SHOPP MER 165 Ac Overlay & Widen New MS Neg Dec B   Environmental Document Change
12-0G730 STIP ORA 5 Enhanced Gore Paving New MS Cat Ex C   Unanticipated Studies

D   Resource Issues
New MS   New milestone Env Imp   Enviornmental Impact Report E   Late Alternative
Last Yr   Rollover from last year. Neg Dec   Negative Declaration F   Scope Change
Prior   Rollover from a prior year. Cat Ex   Categorical Exemption G   External Reviews

H   Change Regulations

Project Approval and Environmental Document (PAED) Milestone Delivery

Third Quarter - 27 Planned Deliverables Fourth Quarter - 15 Planned Deliverables

Second Quarter - 35 Planned DeliverablesFirst Quarter - 36 Planned Deliverables
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D-EA Pgm Cty Rte Description Status ED Type D-EA Pgm Cty Rte Description Status ED Type
02-1C370 SHOPP SIS 089 Modify Horizontal Curve New MS Neg Dec 02-37310 SHOPP PLU 070 Replace Bridge New MS Env Imp
06-0E100 SHOPP MAD 041 Upgrade Intersection New MS Neg Dec 02-37890 SHOPP SHA 005 Bridge Replacement New MS Neg Dec
06-41600 SHOPP KIN 041 Rehab Roadway And Widen New MS Neg Dec 03-2A690 STIP NEV  49 Widen To 4 Lns With Turn New MS Neg Dec
08-0A791 STIP SBD 018 Beautification New MS Neg Dec 03-44161 STIP SAC 050 Constr Hov Lanes New MS Env Imp
08-43890 SHOPP SBD 178 Drainage Improvements New MS Neg Dec F 04-26400 TCRF MRN 101 Widen To 6-Lane Frwy Prior Env Imp
08-47860 SHOPP RIV 086 Construct New Ic New MS Env Imp 04-28120 STIP NAP 029 Construct SB Flyover New MS Neg Dec
10-0J150 SHOPP TUO 049 Curve Improvement. Last Yr Neg Dec 06-43070 STIP TUL 216 Widen And Realignment New MS Neg Dec
10-27980 SHOPP MER 165 Ac Overlay & Replace Str. New MS Neg Dec 06-45710 STIP KER 014 Construct 4 Ln Expressway New MS Neg Dec

08-0C020 SHOPP SBD 002 Widen Highway Shoulders New MS Neg Dec
08-37870 SHOPP SBD  62 Replace Bridge (Scour) New MS Env Imp G

D-EA Pgm Cty Rte Description Status ED Type D-EA Pgm Cty Rte Description Status ED Type
01-36330 SHOPP HUM 101 Roadway Rehabilitation New MS Env Imp 01-2981U STIP LAK 029 Upgrade 4 Ln Expressway New MS Env Imp
01-36341 SHOPP DN 101 Roadway Rehabilitation Prior Neg Dec F 01-32470 SHOPP DN 101 Construct Retaining Wall New MS Env Imp
01-3634U SHOPP DN 101 Roadway And Bridge Rehab Prior Neg Dec F 04-26490 SHOPP SCL 017 Wet Pavement Correction New MS Neg Dec C
01-36600 STIP HUM 101 Upgrade 4-Lane Facility Prior Env Imp 04-2A620 SHOPP SOL 012 Shoulder Widening New MS Neg Dec
01-39860 SHOPP LAK 053 Roadway Rehabilitation New MS Neg Dec 06-43210 SHOPP FRE 041 Widen On-Ramps New MS Neg Dec N
03-0C281 SHOPP COL 005 Install CMS & CCTV New MS Neg Dec 08-0C121 SHOPP SBD 395 Widen Median & Shoulder Last Yr Neg Dec A
03-37970 Part SAC 080 HOV Ln And Aux Ln New MS Neg Dec 08-0F660 SHOPP SBD 247 Construct Shoulders New MS Neg Dec A
04-0A840 SHOPP CC 004 Install Median Buffer Zone Prior Env Imp 08-3401U STIP SBD 138 Widen To 4 Ln With Median New MS Neg Dec
05-34490 STIP SBT 156 Widen 2 To 4 Lanes Prior Env Imp 08-35556 STIP SBD 015 Mixed Flow Lane Aux Lane Prior Neg Dec
06-45140 TCRF FRE 180 Rte Adoption Study New MS Env Imp 12-08690 STIP ORA  74 Widen Rdwy To 4 Lanes Prior Env Imp F
07-12030 TCRF LA 405 Widen For Hov Lane New MS Env Imp
07-19920 SHOPP LA  39 Reconstruct Roadway Prior Env Imp D
08-0E850 SHOPP SBD 058 Widen Median, Shoulders New MS Neg Dec
08-25960 SHOPP SBD  95 Curve Realignment New MS Env Imp
09-23770 STIP MNO 395 Realign & Curve Correction New MS Env Imp
10-26444 SHOPP AMA 088 Roadway Rehabilitation. New MS Neg Dec

D-EA Pgm Cty Rte Description Status Quarter
10-3A100 STIP SJ 099 Widen to 6 Lanes New MS 1st
05-0C640 STIP SB 246 Widen to 6 Lanes New MS 2nd N
12-0H440 SHOPP ORA 073 Storm Water Mitigation New MS 4th N

Legend
  Completed
  Completed Ahead of Schedule

Env Imp   Enviornmental Impact Report N   Not Needed due to Env Doc Change
Neg Dec   Negative Declaration P   Env Doc Done, Project Report Pending

  Behind Schedule
New MS   New milestone   To Be Completed
Last Yr   Rollover from last year. A   Delay Out of Year (see delay categories below)
Prior   Rollover from a prior year.

Delay Categories
A   Optimistic Schedule
B   Environmental Document Change
C   Unanticipated Studies
D   Resource Issues
E   Late Alternative
F   Scope Change
G   External Reviews
H   Change Regulations

Draft Environmental Document (DED) Milestone Delivery

Notice of Preparations - 3 Planned Deliverables

Notice of Preparation (NOP) Milestone Delivery

Third Quarter - 16 Planned DED Deliverables Fourth Quarter - 10 Planned DED Deliverables

Second Quarter - 10 Planned DED DeliverablesFirst Quarter - 8 Planned DED Deliverables
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